



Before

AR Building Project

Monthly Update



After

Days to Groundbreaking: TBD

Building Update #121



January 30, 2024

Project Report: If you were at church on Sunday or watched online, then you heard Pastor Jenn talk at the end about **all** the amazing news on the building front recently (see below):

- 1) AR has received a Commitment Letter from the bank for the Construction Loan with the Closing tentatively scheduled for February 1st! *Hallelujah!!!*
- 2) *Cypress Engineering* is diligently tying-up loose end on sitework permits!
- 3) Equip Studio has completed the construction plans for the new AR facility & campus, and *Trident Construction (GC)* will be submitting these to the County for building permits!
- 4) AR Staff is working closely with *Trident Construction (GC)* on scheduling & logistics for a *Groundbreaking* in the next month or so! SO, stay tuned for the **BIG ANNOUNCEMENT!!!**

Financial Report: January MTD giving currently stands at **\$72,637** as of 1/30/2024. January 2023 was **\$76,815**. So, AR just needs **\$4,178** by the end of the month to make *Comp!* Go AR!